
Site Name: Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 6-8-2015 DAILY WORK ORDER 

Branch: Federal 
Division/ Response Emergency and Rapid Response Service 
Grouo: 

WORK AUTHORIZED: 
Schedule equipment for final demobilization on 6/10/2015. . 
Schedule remaining loads of waste for final disposal. 

Continue removal of process water from Frac Tanks. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

--
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

- ·- --
Task Order: 062 Date: 6.8.2015 Time:1700 Date: 6.8.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON- QTY USED Unused 
SITE: 

Response Manager 1 1 I Pick -up Truck 1 1 
-

Foreman 1 1 
I Generator 1 1 

Equipment Operator 0 0 Trash Pumps 0 0 
I -

Truck Driver 0 0 Office Trailer 1 1 l ,_ 
Laborer 2 2 Frac Tank w Liner 1 1 I 

' --
Health and Safety Manager 0 0 

4,000 PSI Pressure 1 1 I 
Washer 

--- ,_ -,--

PERSONNEL OFF-SITE Myers (Bean) Pump 1 1 

Subcontract Manager 1 1 Skid Steer 0 0 
-

Transport and Disposal Coord 1 1 Vacuum/OT Boxes 9 9 
-- -

Field Cost Accountant 1 1 9,000 lb Overhead Lift 1 1 
-I 

Storage Trailer 1 1 --
I 

WORK ACCOMPLISHED / AMENDMENTS (probfem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 

The RM scheduled demobilization of the remaining equipment. Continue to monitor and accelerate the e requisition 
process on the final set of Qrocurements. Processed dail'i._paper work and invoices. 
The T and D Coordinator set up disposal of the remaining drums at TIBM and completed e requisition for final load of 
sludge to US Ecology. -
The crew packaged, loaded, un loaded, and transported their supplies from the site to their warehouse. Crew assisted 
Lonestar Ecology LLC with three loads of wastewater. ---· -

R~ 

~ 
osc Date: Time: ~ . ~ 

0 
.._ Date: 6.9.2015 Time:1 100 

- " -
I 0 

Next OPERATIONAL PERIOD (administrative, tactical I status changes, special instructions, H&S)(lnput for next DWO): 

--
Demobilize site equipment on 6/10/2015. Lone Star Ecology LLC schedule to finish transportation and disposal of 
wastewater from FT 1001 . OT 25480 scheduled for disposal at Republic Services Blue Ridge Landfill. Continue to 
process invoices and daily 1900 55s. US Ecology schedule to transport and dispose OT 25134 and VB 25229 on 
6/10/2015. 
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